


Q3 Roadmap

Draft for Thursday's review · July to September



Open questions

- Can the first two migration steps run in parallel with the design system work?
- Does QA need the staging environment before the migration starts?
- Is a week of slack before the freeze enough for the beta feedback round?